MD 32 Linden Church Interchange
Project Construction Update

July 2013

Current Progress:

1. On June 17, crews closed the section of Ten Oaks Road just south of West
Linden Church Road and implemented a temporary detour. During this
closure, crews have been installing storm drain pipe and changing the grade
(slope) of Ten Oaks Road to improve sight distance (pictured at lower left).

2. On the east side of MD 32, crews have removed the asphalt from the closed

_ section of Greenberry Lane and have begun excavating and placing fill for the
This July 18, 2013 photo shows the

completed bridge deck (driving new northbound MD 32 on and off ramps.
surface) with dividing concrete .
median on the new Linden Church 3. Crews are preparing to place base asphalt for the new on-ramp to southbound

Road bridge over MD 32. MD 32

4. Crews have constructed the deck (driving surface) of the new Linden Church
Road bridge over MD 32 (pictured at upper left).

Please watch for new

traffic patterns.

Observe new signs Upcoming Work:

and flaggers during

I I . . . . .

ane COSHres 1. Crews will pave the improved Ten Oaks Road and install new guardrail. Ten
Please drive carefully Oaks Road will reopen by Friday, August 2, weather permitting.

through the work zone

and beyond. 2. Crews will continue work on the new MD 32 interchange ramps, including

Watch for construction excavating, grading and placing the roadway base.

equipment and working 3. On the new Linden Church Road bridge over MD 32, crews will paint the

CrEWS. new steel girders and groove the skid-resistant driving sutface.

Please note: Bicycles are

prohibited on MD 32

between Burntwoods Project completion is anticipated in late fall 2013, weather permitting.
Road and MD 108 for the

duration of the project.

Bicyclists should follow On behalf of Maryland State Highway Administration, I would like to request

HIS|PestSdicE Rt e your cooperation and patience. Please drive with caution through our work

zones.

Brian Pickens

Construction Project Engineer
Maryland State Highway Administration
Project office: 410-531-1723

This July 18, 2013 photo shows the
section of Ten Oaks Road where
crews have modified the road for

improved sight distance. The road is

scheduled to be paved the week of

July 22 and to reopen by Aug. 2. sm
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